Decision register and change history

Implementation status: NOT STARTED. "Proposed" records a design recommendation, not owner authorization to implement. Each stage still needs separate explicit approval under AGENTS.md.

1. Decision register

Table 1. Decision register

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-01	Task 001 covers planning, repository scaffold, documentation validation, and reviewed public Git publication only	Authorized by owner task and addendum; technical lead executes	Any request to install, deploy, configure, or test the lab
DEC-02	Prefer a single verified Dell host with private virtual bridges and virtual OPNsense; no cluster/HA claim	Proposed; owner approves after Stage A	Hardware/disk/CPU incompatibility, insufficient capacity, or inability to dedicate host
DEC-03	Offline baseline first; independent protected-network isolation required before any uplink. A WAN NIC on the home LAN alone is insufficient	OPEN / BLOCKING online stages; owner + architect	Concrete inspected cable/interface/egress boundary and rollback available
DEC-04	Public docs use symbolic address labels and `ad.lab.test`; actual addresses/protected aliases stay outside Git	Proposed design; private inventory/address choice OPEN; architect	Overlap with existing home/production/overlay ranges or naming incompatibility
DEC-05	Select supported Proxmox/OPNsense/Windows/Linux versions at stage entry; use lawful evaluation terms and record deadlines	OPEN; owner + engineer	Stage A/B media and compatibility review; no software assumed installed
DEC-06	Separate offline standalone root and online issuing CA; no lab root trust outside lab	Proposed; owner approves Stage G design/key custody	Capacity/skills/lifecycle constraints; any simplification requires revised R07 acceptance
DEC-07	Start with WEC and Linux/syslog collection; no heavyweight SIEM assumed	Proposed; log transport/source exports/retention capacity OPEN; engineer	Measured event volume, unsupported source transport, or remote-plan export limitations
DEC-08	Encrypted off-compute supported backups; proposed representative recovery RPO 24h/RTO 4h	OPEN / BLOCKING recovery claim; owner	Verified backup capacity/device, key custody, identity/CA scope, and supported restore method
DEC-09	Evaluate Tailscale/Twingate sequentially with separate lab-only identities/environments and one resource per pilot	Proposed; identity/provider plan/MFA/recovery choices OPEN; owner	Stage I entry; auto-enrollment risk, paid-plan dependency, unavailable logging/posture
DEC-10	Do not select a license in bootstrap	Deferred pending explicit owner choice	Owner approves license/rights and scope of reuse

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-11	Public repository under `waqashamdani-ca`, `main`, intentional reviewed commits; task branches and PRs after initial bootstrap	Authorized by owner addendum; repository engineer	Existing remote work, permission conflict, repository policy change
DEC-12	Repository rulesets/required checks/reviewers are not changed silently; documented PR conventions are initially procedural	OPEN; owner	Owner selects enforceable rules and available reviewer model
DEC-13	Stage A is a read-only readiness assessment; Stage B contains destructive disk installation	Planning baseline; owner approval for either execution remains PENDING	Owner issues a stage-specific scope/approval
DEC-14	Every task has a sequential A-H report in `reports/`; finalized records are immutable and corrections use separate addenda; project-level final report remains a template	Authorized by owner reporting-governance addendum	A later owner-approved reporting change; historical finalized content remains preserved
DEC-15	Public documentation leads with the business problem, explains necessary terms, separates planned work from verified results, and preserves exact technical requirements and historical evidence	Authorized by owner documentation-quality addendum; applies to future tasks	Owner-approved writing change; finalized reports remain immutable
DEC-16	Verify new author and committer identities, including merges; preserve existing non-noreply metadata and report it rather than rewriting published history in a documentation task	Publication review within T2; historical remediation/account privacy choice OPEN for owner	Owner approves a separate history/privacy scope or repository rules require a different permitted merge method
DEC-17	Markdown remains authoritative; use a pinned free Python PDF toolchain with deterministic adjacent outputs, manifest, automated consistency checks, and separate visual QA	Authorized by owner PDF/folder addendum; no paid software or lab operation	New source/format requirement or a reproducibility/layout defect
DEC-18	Organize current sources by purpose; preserve finalized Markdown/evidence and retain decision/risk compatibility links needed by historical reports	Authorized documentation migration in T3	Future move affecting immutable historical navigation

Do not treat hardware descriptions, planning allocations, or documented software alternatives as an inspected fact or an implemented choice. Resolve each blocking decision before its dependent stage.

2. Approval and change record format

For each later decision/change, record ID, date, problem/trigger, options, selected outcome, rationale, affected requirements/tests/artifacts, security/production impact, rollback, engineering verifier, owner approval reference, and status. Never paste private chat transcripts, actual addresses, or secrets. Use an opaque approval reference with the private record retained by the owner.

3. Bootstrap change history

Table 2. Bootstrap change history

Change	Date	Scope and authority	Effect
CH-001	2026-11-05	Owner Task 001	Establish assignment, proposed architecture/guide, security and acceptance framework, public-safe scaffold and documentation checks; no implementation
CH-002	2026-11-05	Owner GitHub integration/synchronization addendum	Confirm exact acco unt/repository/publi c visibility, secure existing authentication, controlled commits/PRs/pulls, `main`, CI and local/remote verification; prohibit background sync
CH-003	2026-11-05	Task 001 completion verification within the existing authorization	Public bootstrap pushed with existing Git Credential Manager login; initial documentation CI and local/remote synchronization verified; add sanitized completion evidence without starting a lab stage
CH-004	2026-11-05	Owner task-reporting governance addendum	Migrate the original Task 001 report with a verbatim source appendix, establish sequential immutable reports and focused checks, and separate individual reports from the project-level final template
Change	**Date**	**Scope and authority**	**Effect**
CH-005	2026-11-05	Owner documentation-quality/ readability addendum, assigned T2 after the reporting migration completed	Revise public explanations and README organization, define

Change	Date	Scope and authority	Effect
			terms/status, and add mandatory writing standards while preserving requirements, commands, architecture, finalized reports, and historical evidence
CH-006	2026-11-05	Owner PDF documentation/folder-organization addendum, T3	Migrate current sources, add faithful generated PDFs and a reproducible Windows build/CI, extend planned stage guidance, and preserve all finalized reports/evidence without beginning implementation

Actual Task 001 commit IDs and CI/publication evidence are recorded in T1-Report.md and its addenda. Each later task records its own results in reports/. FINAL-REPORT.md is the project-level template. No implementation stage approval or owner UAT decision has been recorded.