Decision register and change history

Implementation status: NOT STARTED. "Proposed" records a design recommendation, not owner authorization to implement. Each stage still needs separate explicit approval under AGENTS.md.

1. Decision register

Current baseline: T6, 2026-11-06. DEC-23 through DEC-26 record the focused scope and procurement correction. Earlier decisions remain for traceability; rows marked SUPERSEDED do not impose additional current requirements.

Table 1. Decision register

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-01	Task 001 covers planning, repository scaffold, documentation validation, and reviewed public Git publication only	Authorized by owner task and addendum; technical lead executes	Any request to install, deploy, configure, or test the lab
DEC-02	Prefer a single verified Dell host with private virtual bridges and virtual OPNsense; no cluster/HA claim	Proposed; owner approves after Stage A	Hardware/disk/CPU incompatibility, insufficient capacity, or inability to dedicate host
DEC-03	Offline baseline first; independent protected-network isolation required before any uplink. A WAN NIC on the home LAN alone is insufficient	OPEN / BLOCKING online stages; owner + architect	Concrete inspected cable/interface/egress boundary and rollback available
DEC-04	Public docs use symbolic address labels and `ad.lab.test`; actual addresses/protected aliases stay outside Git	Proposed design; private inventory/address choice OPEN; architect	Overlap with existing home/production/overlay ranges or naming incompatibility
DEC-05	Select supported Proxmox/OPNsense/Windows/Linux versions at stage entry; use lawful evaluation terms and record deadlines	OPEN; owner + engineer	Stage A/B media and compatibility review; no software assumed installed
DEC-06	Separate offline standalone root and online issuing CA; no lab root trust outside lab	SUPERSEDED by T6 DEC-23; historical design only	Capacity/skills/lifecycle constraints; any simplification requires revised R07 acceptance
DEC-07	Start with WEC and Linux/syslog collection; no heavyweight SIEM assumed	SUPERSEDED by T6 DEC-23; historical design only	Measured event volume, unsupported source transport, or remote-plan export limitations
DEC-08	Encrypted off-compute supported backups; proposed representative recovery RPO 24h/RTO 4h	SUPERSEDED by T6 DEC-23; historical design only	Verified backup capacity/device, key custody, identity/CA scope, and supported restore method
DEC-09	Evaluate Tailscale/Twingate sequentially with separate lab-only identities/environments and one resource per pilot	SUPERSEDED by T6 DEC-23; historical design only	Stage I entry; auto-enrollment risk, paid-plan dependency, unavailable logging/posture

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-10	Do not select a license in bootstrap	Deferred pending explicit owner choice	Owner approves license/rights and scope of reuse
DEC-11	Public repository under `waqashamdani-ca`, `main`, intentional reviewed commits; task branches and PRs after initial bootstrap	Authorized by owner addendum; repository engineer	Existing remote work, permission conflict, repository policy change
DEC-12	Repository rulesets/required checks/reviewers are not changed silently; documented PR conventions are initially procedural	OPEN; owner	Owner selects enforceable rules and available reviewer model
DEC-13	Stage A is a read-only readiness assessment; Stage B contains destructive disk installation	Planning baseline; owner approval for either execution remains PENDING	Owner issues a stage-specific scope/approval
DEC-14	Every task has a sequential A-H report in `docs/reports/`; finalized records are immutable and corrections use separate addenda; project-level final report remains a template	Authorized by owner reporting-governance addendum	A later owner-approved reporting change; historical finalized content remains preserved
DEC-15	Public documentation leads with the business problem, explains necessary terms, separates planned work from verified results, and preserves exact technical requirements and historical evidence	Authorized by owner documentation-quality addendum; applies to future tasks	Owner-approved writing change; finalized reports remain immutable
DEC-16	Verify new author and committer identities, including merges; preserve existing non-noreply metadata and report it rather than rewriting published history in a documentation task	Publication review within T2; historical remediation/account privacy choice OPEN for owner	Owner approves a separate history/privacy scope or repository rules require a different permitted merge method
DEC-17	Markdown remains authoritative; use a pinned free Python PDF toolchain with deterministic adjacent outputs, manifest, automated consistency checks, and separate visual QA	Authorized by owner PDF/folder addendum; no paid software or lab operation	New source/format requirement or a reproducibility/layout defect
DEC-18	Organize current sources by purpose; preserve finalized Markdown/evidence and retain decision/risk compatibility links needed by historical reports	Authorized documentation migration in T3	Future move affecting immutable historical navigation
DEC-19	Task reports/addenda are Markdown only; exclude all of docs/reports/ from PDF builds and the generated manifest, retain byte-frozen report PDFs, and preserve PDFs for user-facing project documents	Authorized by owner task-report-format addendum to T3, 2026-11-06; current location governed by DEC-21	A later owner-approved reporting change; never infer infrastructure approval
DEC-20	Use a nine-section assignment, retain R01-R16 and the unchanged rubric weights, and finalize eight named Word/Excel submissions in its Expected Deliverables; create their shells only in separately approved T5	SUPERSEDED by T6 DEC-23; historical design only	Owner-approved deliverable/scope change; no implementation outcome or template creation implied

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-21	Relocate the complete report folder to docs/reports/ with all eleven existing file hashes unchanged; preserve the original index and use INDEX.md for current rules; keep small navigation aliases for frozen relative links and check both historical paths	Authorized by owner T4 report-relocation addendum, 2026-11-06; path-only preservation exception	A failed migration/hash/link check or future owner-approved move; no content waiver
DEC-22	Create the eight T4-named native Word/Excel blank templates in Segoe UI; keep detailed answers in one owning record and summarize by reference; no Office-template PDFs; admit only those exact XML-only Office packages after bounded inspection and native/visual QA	Authorized by owner T5 Lab Deliverable Templates request, 2026-11-06; templates are editable sources; no stage or result authorization	Owner-approved submission change, filled-record publication, unsupported native feature or layout defect; preserve frozen task reports
DEC-23	Adopt four VMs/three zones, three users/groups/one privileged admin, six app cases, one CA/leaf, Tailscale only, five events, one operation and measured APP1 restore; FWR/FWT/FSC/FAC IDs replace current old targets	Owner T6 alignment addendum, 2026-11-06; documentation approved, execution NOT APPROVED	Any scope expansion requires explicit owner approval
DEC-24	Treat W-2145, Samsung SSD, Sabrent adapter, I350-T4, Beryl AX and TP-Link switch as Ordered; receipt/install/validation unconfirmed; preserve original disk/services	Owner procurement correction, 2026-11-06; hardware readiness PENDING	Delivery, inspection, compatibility, current data/services, backup/recovery and exact destructive approval
DEC-25	Use Apache file/group roles manually mapped to AD, distinct app passwords, offline OpenSSL CA and direct APP1 Tailscale with host enforcement; no extra permanent VM	Proposed detailed implementation of T6 baseline; owner stage G/H/I approvals still required	Requirement for live AD SSO, extra certificate lifecycle or broader remote access
DEC-26	Five exact future submissions are a T7 target; preserve all eight T5 Office files byte for byte in T6; retain A-L approvals within five phases	Owner T6/T7 separation and alignment addenda, 2026-11-06	Separately authorized T7 migration or individual implementation-stage scope

Do not treat hardware descriptions, planning allocations, or documented software alternatives as an inspected fact or an implemented choice. Resolve each blocking decision before its dependent stage.

2. Approval and change record format

For each later decision/change, record ID, date, problem/trigger, options, selected outcome, rationale, affected requirements/tests/artifacts, security/production impact, rollback, engineering verifier, owner approval reference, and status. Never paste private chat transcripts, actual addresses, or secrets. Use an opaque approval reference with the private record retained by the owner.

3. Change history

Table 2. Change history

Change	Date	Scope and authority	Effect
CH-001	2026-11-05	Owner Task 001	Establish assignment, proposed architecture/guide, security and acceptance framework, public-safe scaffold and documentation checks; no implementation
CH-002	2026-11-05	Owner GitHub integration/synchronization addendum	Confirm exact account/repository/public visibility, secure existing authentication, controlled commits/PRs/pulls, `main`, CI and local/remote verification; prohibit background sync
CH-003	2026-11-05	Task 001 completion verification within the existing authorization	Public bootstrap pushed with existing Git Credential Manager login; initial documentation CI and local/remote synchronization verified; add sanitized completion evidence without starting a lab stage
CH-004	2026-11-05	Owner task-reporting governance addendum	Migrate the original Task 001 report with a verbatim source appendix, establish sequential immutable reports and focused checks, and separate individual reports from the project-level final template
CH-005	2026-11-05	Owner documentation-quality/readability addendum, assigned T2 after the reporting migration completed	Revise public explanations and README organization, define terms/status, and add mandatory writing standards while preserving requirements, commands, architecture, finalized reports, and historical evidence
CH-006	2026-11-05	Owner PDF documentation/folder-organization addendum, T3	Migrate current sources, add faithful generated PDFs and a reproducible Windows build/CI, extend planned stage guidance, and preserve all finalized docs/reports/evidence without beginning implementation
CH-007	2026-11-06	Owner task-report-format change, recorded as a separate T3 addendum	Require Markdown-only task reports; exclude the then-root report directory from PDF automation, retain historical archives, and update governance/validation/CI without beginning T4 or infrastructure
CH-008	2026-11-06	Owner T4 assignment-redesign request and report-relocation/deliverable-filename addenda	Simplify and redesign the assignment; define eight future submissions; migrate report files without byte changes and update navigation/build/validation; no T5 templates or infrastructure
CH-009	2026-11-06	Owner T5 Lab Deliverable Templates request	Create the eight blank Word/Excel shells; add traceability, focused Office publication checks, native/visual validation and navigation; no lab exercise, actual outcome or T6 execution

Change	Date	Scope and authority	Effect
CH-010	2026-11-06	Owner T6 four-week alignment and hardware-status addenda	Align active specifications/PDFs, preserve old mappings and Office/history, document Ordered status; no lab execution or T7

Actual Task 001 commit IDs and CI/publication evidence are recorded in T1-Report.md and its addenda. Each later task records its own results in docs/reports/. FINAL-REPORT.md is the project-level template. No implementation stage approval or owner UAT decision has been recorded.