Decision register and change history

Implementation status: NOT STARTED. "Proposed" records a design recommendation, not owner authorization to implement. Each stage still needs separate explicit approval under AGENTS.md.

1. Decision register

Architecture baseline: DEC-28, 2026-11-07. DEC-23 through DEC-27 retain the other focused requirements and deliverables. Earlier decisions remain for traceability; superseded portions impose no additional current requirement. The T9 integration audit records the assignment, guide, testing and template alignment. Dated entries retain the dependencies recorded at the time.

Table 1. Decision register

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-01	Task 001 covers planning, repository scaffold, documentation validation, and reviewed public Git publication only	Authorized by owner task and addendum; technical lead executes	Any request to install, deploy, configure, or test the lab
DEC-02	Prefer a single verified Dell host with private virtual bridges and virtual OPNsense; no cluster/HA claim	Topology SUPERSEDED by DEC-28; no cluster/HA claim retained	Hardware/disk/CPU incompatibility, insufficient capacity, or inability to dedicate host
DEC-03	Offline baseline first; independent protected-network isolation required before any uplink. A WAN NIC on the home LAN alone is insufficient	OPEN / BLOCKING online stages; owner + architect	Concrete inspected cable/interface/egress boundary and rollback available
DEC-04	Public docs use symbolic address labels and `ad.lab.test`; actual addresses/protected aliases stay outside Git	Proposed design; private inventory/address choice OPEN; architect	Overlap with existing home/production/overlay ranges or naming incompatibility
DEC-05	Select supported Proxmox/OPNsense/Windows/Linux versions at stage entry; use lawful evaluation terms and record deadlines	OPEN; owner + engineer	Stage A/B media and compatibility review; no software assumed installed
DEC-06	Separate offline standalone root and online issuing CA; no lab root trust outside lab	SUPERSEDED by T6 DEC-23; historical design only	Capacity/skills/lifecycle constraints; any simplification requires revised R07 acceptance
DEC-07	Start with WEC and Linux/syslog collection; no heavyweight SIEM assumed	SUPERSEDED by T6 DEC-23; historical design only	Measured event volume, unsupported source transport, or remote-plan export limitations
DEC-08	Encrypted off-compute supported backups; proposed representative recovery RPO 24h/RTO 4h	SUPERSEDED by T6 DEC-23; historical design only	Verified backup capacity/device, key custody, identity/CA scope, and supported restore method

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-09	Evaluate Tailscale/Twingate sequentially with separate lab-only identities/environments and one resource per pilot	SUPERSEDED by T6 DEC-23; historical design only	Stage I entry; auto-enrollment risk, paid-plan dependency, unavailable logging/posture
DEC-10	Do not select a license in bootstrap	Deferred pending explicit owner choice	Owner approves license/rights and scope of reuse
DEC-11	Public repository under `waqashamdani-ca`, `main`, intentional reviewed commits; task branches and PRs after initial bootstrap	Authorized by owner addendum; repository engineer	Existing remote work, permission conflict, repository policy change
DEC-12	Repository rulesets/required checks/reviewers are not changed silently; documented PR conventions are initially procedural	OPEN; owner	Owner selects enforceable rules and available reviewer model
DEC-13	Stage A is a read-only readiness assessment; Stage B contains destructive disk installation	Planning baseline; owner approval for either execution remains PENDING	Owner issues a stage-specific scope/approval
DEC-14	Every task has a sequential A-H report in `docs/reports/`; finalized records are immutable and corrections use separate addenda; project-level final report remains a template	Authorized by owner reporting-governance addendum	A later owner-approved reporting change; historical finalized content remains preserved
DEC-15	Public documentation leads with the business problem, explains necessary terms, separates planned work from verified results, and preserves exact technical requirements and historical evidence	Authorized by owner documentation-quality addendum; applies to future tasks	Owner-approved writing change; finalized reports remain immutable
DEC-16	Verify new author and committer identities, including merges; preserve existing non-noreply metadata and report it rather than rewriting published history in a documentation task	Publication review within T2; historical remediation/account privacy choice OPEN for owner	Owner approves a separate history/privacy scope or repository rules require a different permitted merge method
DEC-17	Markdown remains authoritative; use a pinned free Python PDF toolchain with deterministic adjacent outputs, manifest, automated consistency checks, and separate visual QA	Authorized by owner PDF/folder addendum; no paid software or lab operation	New source/format requirement or a reproducibility/layout defect
DEC-18	Organize current sources by purpose; preserve finalized Markdown/evidence and retain decision/risk compatibility links needed by historical reports	Authorized documentation migration in T3	Future move affecting immutable historical navigation
DEC-19	Task reports/addenda are Markdown only; exclude all of docs/reports/ from PDF builds and the generated manifest, retain byte-frozen report PDFs, and preserve PDFs for user-facing project documents	Authorized by owner task-report-format addendum to T3, 2026-11-06; current location governed by DEC-21	A later owner-approved reporting change; never infer infrastructure approval

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-20	Use a nine-section assignment, retain R01-R16 and the unchanged rubric weights, and finalize eight named Word/Excel submissions in its Expected Deliverables; create their shells only in separately approved T5	SUPERSEDED by T6 DEC-23; historical design only	Owner-approved deliverable/scope change; no implementation outcome or template creation implied
DEC-21	Relocate the complete report folder to docs/reports/ with all eleven existing file hashes unchanged; preserve the original index and use INDEX.md for current rules; keep small navigation aliases for frozen relative links and check both historical paths	Authorized by owner T4 report-relocation addendum, 2026-11-06; path-only preservation exception	A failed migration/hash/link check or future owner-approved move; no content waiver
DEC-22	Create the eight T4-named native Word/Excel blank templates in Segoe UI; keep detailed answers in one owning record and summarize by reference; no Office-template PDFs; admit only those exact XML-only Office packages after bounded inspection and native/visual QA	Authorized by owner T5 Lab Deliverable Templates request, 2026-11-06; templates are editable sources; no stage or result authorization	Owner-approved submission change, filled-record publication, unsupported native feature or layout defect; preserve frozen task reports
DEC-23	Adopt four VMs/three zones, three users/groups/one privileged admin, six app cases, one CA/leaf, Tailscale only, five events, one operation and measured APP1 restore; FWR/FWT/FSC/FAC IDs replace current old targets	Four-VM topology SUPERSEDED by DEC-28; other T6 scope retained. Owner T6 addendum, 2026-11-06; execution NOT APPROVED	Any scope expansion requires explicit owner approval
DEC-24	Treat W-2145, Samsung SSD, Sabrent adapter, I350-T4, Beryl AX and TP-Link switch as Ordered; receipt/install/validation unconfirmed; preserve original disk/services	Owner procurement correction, 2026-11-06; hardware readiness PENDING	Delivery, inspection, compatibility, current data/services, backup/recovery and exact destructive approval
DEC-25	Use Apache file/group roles manually mapped to AD, distinct app passwords, offline OpenSSL CA and direct APP1 Tailscale with host enforcement; no extra permanent VM	Proposed detailed implementation of T6 baseline; owner stage G/H/I approvals still required	Requirement for live AD SSO, extra certificate lifecycle or broader remote access
DEC-26	Five exact future submissions are a T7 target; preserve all eight T5 Office files byte for byte in T6; retain A-L approvals within five phases	Owner T6/T7 separation and alignment addenda, 2026-11-06	Separately authorized T7 migration or individual implementation-stage scope
DEC-27	Replace eight verified blank T5 shells with the five exact four-week Office templates; FWR/FWT baseline, Segoe UI, one owning detailed record and separate pending UAT; preserve old bytes through Git history	Owner T7 Office consolidation request, 2026-11-06; supersedes DEC-22 only for the active file set and completes DEC-26 migration gate; no lab execution	Filled-record publication, scope change, missing mandatory subcheck, unsafe Office feature or native/layout failure

ID	Decision / rationale	Status and owner	Revisit trigger
DEC-28	Separate routing from guest compute: HP physical OPNsense; Dell Precision 5820 / Proxmox VE with DC1/WIN1/APP1. TL-SG108E carries three zones; Beryl AX is upstream. Guest budget 6 vCPU / 16 GiB / 160 GiB; Dell provisional disk ledger 320 GiB. Preserve FF-01-08; private mappings and firewall resources remain separate.	Design approved: OWNER-T9A-ARCH-2026-11-07, 2026-11-07; supersedes virtual-firewall/four-guest portions of DEC-02/23. Verification, dependencies and approval scope in T9; no stage approval or UAT	Capacity/path/management or isolation mismatch; DEC-03 still blocks upstream. FWR-01/02/06/09 and control/test/acceptance counterparts need downstream alignment. Rollback: reviewed documentation revert preserving reports/history; no device change

Do not treat hardware descriptions, planning allocations, or documented software alternatives as an inspected fact or an implemented choice. Resolve each blocking decision before its dependent stage.

2. Approval and change record format

For each later decision/change, record ID, date, problem/trigger, options, selected outcome, rationale, affected requirements/tests/artifacts, security/production impact, rollback, engineering verifier, owner approval reference, and status. Never paste private chat transcripts, actual addresses, or secrets. Use an opaque approval reference with the private record retained by the owner.

3. Change history

Table 2. Change history

Change	Date	Scope and authority	Effect
CH-001	2026-11-05	Owner Task 001	Establish assignment, proposed architecture/guide, security and acceptance framework, public-safe scaffold and documentation checks; no implementation
CH-002	2026-11-05	Owner GitHub integration/synchronization addendum	Confirm exact account/repository/public visibility, secure existing authentication, controlled commits/PRs/pulls, `main`, CI and local/remote verification; prohibit background sync
CH-003	2026-11-05	Task 001 completion verification within the existing authorization	Public bootstrap pushed with existing Git Credential Manager login; initial documentation CI and local/remote synchronization verified; add sanitized completion evidence without starting a lab stage
CH-004	2026-11-05	Owner task-reporting governance addendum	Migrate the original Task 001 report with a verbatim source appendix, establish sequential immutable reports and focused checks, and separate individual reports from the project-level final template

Change	Date	Scope and authority	Effect
CH-005	2026-11-05	Owner documentation-quality/readability addendum, assigned T2 after the reporting migration completed	Revise public explanations and README organization, define terms/status, and add mandatory writing standards while preserving requirements, commands, architecture, finalized reports, and historical evidence
CH-006	2026-11-05	Owner PDF documentation/folder-organization addendum, T3	Migrate current sources, add faithful generated PDFs and a reproducible Windows build/CI, extend planned stage guidance, and preserve all finalized docs/reports/evidence without beginning implementation
CH-007	2026-11-06	Owner task-report-format change, recorded as a separate T3 addendum	Require Markdown-only task reports; exclude the then-root report directory from PDF automation, retain historical archives, and update governance/validation/CI without beginning T4 or infrastructure
CH-008	2026-11-06	Owner T4 assignment-redesign request and report-relocation/deliverable-filename addenda	Simplify and redesign the assignment; define eight future submissions; migrate report files without byte changes and update navigation/build/validation; no T5 templates or infrastructure
CH-009	2026-11-06	Owner T5 Lab Deliverable Templates request	Create the eight blank Word/Excel shells; add traceability, focused Office publication checks, native/visual validation and navigation; no lab exercise, actual outcome or T6 execution
CH-010	2026-11-06	Owner T6 four-week alignment and hardware-status addenda	Align active specifications/PDFs, preserve old mappings and Office/history, document Ordered status; no lab execution or T7
CH-011	2026-11-06	Owner T7 Microsoft Office Lab Deliverable Consolidation request	Consolidate eight verified blank legacy shells into five current answer templates, update release/navigation and focused validation/CI, preserve finalized reports and original checkout changes; no lab implementation or T8
CH-012	2026-11-07	OWNER-T9A-ARCH-2026-11-07; architecture-only documentation and publication	Replace virtual OPNsense with the HP physical firewall; retain three Dell workload VMs/zones and FF-01-08 intent; update diagram/capacity and affected risks. Downstream documents are deferred to approved T9B-F; no lab implementation

Actual Task 001 commit IDs and CI/publication evidence are recorded in T1-Report.md and its addenda. Each later task records its own results in docs/reports/. FINAL-REPORT.md is the project-level template. No implementation stage approval or owner UAT decision has been recorded.